
URSI8

King George county
New HIMh School

Project Estimate
Revision #1 October 4, 2005



All Items L:\Estimating\Estimates\King George VE\NewKGHigh.est

ESTIMATE SUMMARY
REVISION I 10/4/2005

NEW KING GEORGE COUNTY HIGH SCHOOL APPROX BID DATE APRIL 2006
KING GEORGE, VIRGINA

BUILDING So FT

23087.
Div DESCRIPTION COST/SF % S
02 SITE WORK ----------------- $22.52 16.61% $5 ,
03 CONCRETE ----------------- $3.74 2.76% $862,591
04 MASONRY ----------------- $12.08 8.91% $2,789,711
05 METALS ----------------- $9.61 7.09% $2,218,607
06 WOODS AND PLASTIC ----------------- $1.02 0.75% $234,98A
07 MOISTURE PROTECTION ----------------- $16.31 12.03% $3,764,5
08 DOORS AND GLASS ----------------- $5.36 3.95% $I,237,3t
09 FINISHES ----------------- $8.13 6.00% $1,876,6-
10 SPECIALTIES ----------------- $5.30 3.91% $1,224,055
II EQUIPMENT ----------------- $4.64 3.42% $1,070,905
12 FURNISHINGS ----------------- $2.27 1.67% $523,569
13 SPECIAL CONSTRUCTION ----------------- $0.80 0.59% $184,875
14 CONVEYING SYSTEMS ----------------- $0.24 0.18% $55,600
15 PLUMBING ----------------- $5.83 4.30% $1,345,123
15 H.V.A.C ----------------- $15.11 11.15% $3,489,338
15 FIRE PROTECTION ----------------- $2.51 1.85% $579,545
16 ELECTRICAL ----------------- $11.97 8.83% $2,763,240
17 TECHNOLOGY ----------------- $8.15 6.01% 51881,615

SUBTOTAL ----------------- $136 ----------------- $31,301,976
01 GENERAL CONDITIONS ----------------- $8.97 6.61% $2,070,467

OVERHEAD ----------------- --------------- 8.53% $2,669,795
PROFIT------------ ---------- 5.33% $1,668,622

SUBTOTAL ----------------- $163 ----------------- $37,710,861
ESCALATION ----------------- ------------------ 3.00% $1,131,326

SUBTOTAL ------------- $168 ----------------- $38,842,187
CONSTRUCTION CONTINGENCY ----------------- ---------------- 5% $1,942,109

DESIGN CONTINGENCY ----------------- ------------ 3% $1,165,266
MID PROJECT ESCALATION ------------ -------------- 7% $2,718,953

SUBTOTAL -PROJECT COSTS ------------- $193 ----------------- $44,668,51~
FURNITURE I LS $1,500,OC

2 TESTING ILS --- $75.C

, TOTAL PROJECT COSTS - ------ $200 ----------------- -$46,243,519o










































































































































































































































































































































































































































































































































































































































































































































































































































































































































